

Work Plan

Hazard Identification, Analysis and Risk Assessment (October '02-December '02)

- Project Initiation Meeting
- Public Meeting #1
- Hazard Identification
- Hazard Events Profile
- Community Asset Inventory
- Progress and Coordinating Meetings

Capability Assessment (November '02-December '02)

- Plans, Policies, and Programs Examination
- Assessment of Previous Mitigation Activities
- Identification of Resources
- Public Meeting #2
- Progress and Coordination Meetings

Assessment of Alternative Hazard Mitigation Measures and Needs (December '02-January '03)

- Develop Goals and Objectives
- Research of Mitigation Alternatives
- Progress and Coordination Meeting
- Evaluate the Mitigation Measures
- Mitigation Recommendations
- Public Meeting #3

Development of Implementation Strategy (January '03-March '03)

- Progress and Coordination Meetings
- Mitigation Action Plan
- Public Meeting #4
- Public Hearing: present the draft Hazard Mitigation Plan
- Final Presentation: elected and appointed officials or other designated forum

Production of Final Plan (March '03)

- Draft Plan
- Final Plan
- Adoption of plan by Planning Committee and City Council

Ongoing Activities (ongoing from April '03)

- Plan Evaluation

- Plan Updates
- Incorporate changes into plan